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LEMON GROVE CITY COUNCIL 
AGENDA ITEM SUMMARY 

Item No. __1.H _ __ 
Mtg. Date __June 20, 2017__  
Dept. __Public Works__ 

Item Title: Acceptance of the Connect Main Street Project (Contract No. 2017-16) Segment 
I Phase I 

Staff Contact: Mike James, Assistant City Manager / Public Works Director  

Recommendation: 

Adopt a Resolution (Attachment A) accepting the Connect Main Street Project (Contract No. 
2017-16) Segment I Phase I as complete.    

Item Summary: 

On March 21, 2017, the City Council awarded a construction contract (Contract No. 2017-16) to 
New Century Construction for the construction of Connect Main Street Segment I Phase I with a 
bid cost of $291,641.50 and a project budget not to exceed $392,854.50.  Since the project was 
awarded, there was one change order issued. The change order included unanticipated 
construction activities that are typically encountered for this type of project. The change order was 
issued for various unforeseen construction items including additional demolition of a driveway, deep 
saw cutting due to unknown concrete pavement depths, additional efforts needed to excavate and 
remove extra thick concrete and asphalt, repour of curb, gutter and pop outs, change in stain 
concrete manufacturer/color for better application in existing sidewalk conditions, removal of 
additional damaged concrete, additional cobble placement, and the extension of the irrigation main. 
The change order reflects the unforeseen construction items, project deductions and increase of 
construction quantities, time and materials by $17,167.61.  The final project cost was under budget 
at a total cost of $383,476.29 including all consultant related expenditures. On June 14, 2017, staff 
completed the final inspection of the improvements and determined the work was completed per 
the contract specifications.  Staff recommends that the City Council adopts a Resolution 
(Attachment A) accepting the work as complete, authorizes the City Manager or designee to file a 
notice of completion with the County of San Diego, and authorizes staff to release the retention no 
sooner than thirty (30) days after the notice of completion has been filed. 

 
Fiscal Impact: 

There are two funding sources for this project:  1) $279,500 was allocated as part of the HRPP 
grant.  2) $103,976.29 was allocated from the General Reserve Fund. 

 

 

 

 

 

Environmental Review: 

 Not subject to review  Negative Declaration 

 Categorical Exemption, Section   Mitigated Negative Declaration 

Public Information: 

 None  Newsletter article  Notice to property owners within 300 ft. 

 Notice published in local newspaper  Neighborhood meeting 

Attachments:

A. Resolution 
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RESOLUTION NO. 2017-_______ 

RESOLUTION OF THE LEMON GROVE CITY COUNCIL ACCEPTING THE CONNECT MAIN 
STREET SEGMENT I PHASE I PROJECT (CONTRACT NO. 2017-16) AS COMPLETE 

 

 

WHEREAS, on March 21, 2017, the City Council awarded the construction contract 
(Contract No. 2017-16) for the construction of the Connect Main Street Segment I Phase I to New 
Century Construction; and 

WHEREAS, the contract bid amount was established at $291,641.50 and a total project 
budget not to exceed $392,854.50; and  

WHEREAS, one change order in the total amount of $17,167.61 increased the original 
contract price from $291,641.50 to $308,809.11; and 

WHEREAS, the final project cost of $383,476.29 was allocated for this project from the 
HRPP grant and General Reserve Fund; and 

WHEREAS, on June 14, 2017, New Century Construction completed the scope of work 
as defined by the original contract and change orders; and 

WHEREAS, City staff inspected all of the improvements and determined that New Century 
Construction fulfilled its contractual obligations. 

NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of Lemon Grove, 
California hereby: 

1. Accepts the work for the construction contract (Contract No. 2017-16) for the 
construction of the Connect Main Street Segment I Phase I as complete; and  

2. Authorizes the City Manager or designee to file a notice of completion with the County 
of San Diego; and  

3. Authorizes city staff to release the retention no sooner than thirty (30) days after the 
notice of completion is filed.   

/ / / / / 
/ / / / / 


